COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2018

ESTI MATE SUMVARY 07:09: 29
CONTI D C21310 ESTI MATE NO. 0009 FI NL SPEC YR: 2005
PCN: 21310- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 122.0 DAYS TI ME ALLOW 124 WORK DAYS
I-70 EASTBOUND OVER GARRI SON ST. PERCENT TIME:  98.39 ORI G TIME ALLOW 90 WORK DAYS
PROJECT NO. FSA0703- 438
|-70 EASTBOUND OVER GARRI SON
NAMVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 01/ 2018 DATE TI ME STARTED 10/05/2016
P.O. BOX 659 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 10/ 05/ 2016
DATE AWARDED 08/ 18/ 2016 DATE TI ME STOPPED 05/24/2017
DATE CONTRACT EXECUTED 09/15/2016 DATE ACCEPTED 05/ 24/ 2017
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 10/ 05/ 2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,810, 986. 73 PARTI Cl PATI NG $ 19, 000. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 2,424, 735.23 NON- PARTI O PATI NG 2,818, 486. 73 3,500. 00
PERCENT COMPLETE: 100. 94% TOTAL EARNI NGS 2,837, 486. 73 3, 500. 00
FUNDS AVAI LABLE: $ -26,500. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,837, 486.73 3, 500. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 36, 371. 03
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,837, 486.73 39,871.03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,837, 486. 73 39,871.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 39,871.03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00019

0010

202- 00026

0015

202- 00037

0020

202- 00210

0025

202- 00220

0030

202- 00250

0035

202- 00705

0040

202- 00805

0045

202- 00810

0050

202- 01000

0055 202-01130

C21310

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Reroval

Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

21310-BID
FSA0703- 438

| TEM
DESCRI PTI ON

of Inlet

of Slope and Ditch Paving

of End Section

of Concrete Pavenent

of Asphalt Mat

of Pavenent

Mar ki ng

of Light Standard Foundation

of Overhead Sign Structure

of Ground Sign

of Fence

of CQuardrail Type 3

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
EACH
200. 00000
2, 383. 000
sy
9. 05000
2. 000
EACH
300. 00000
1, 455. 000
sy
15. 00000
7. 000
5%
63. 94000
11, 535. 000
SF
1. 45000
13. 000
EACH
300. 00000
1. 000
EACH
5, 000. 00000
4.000
EACH
90. 00000
112. 000
LF
2. 00000
93. 000
LF

8. 00000

Page 2
ESTI MATE RUN 11/ 01/ 2018
07:09: 29

PREV QTY/
QTY TH'S PERI OD

QrY TO DATE ANMOUNT

5. 000
0. 000 0.00

5. 000 1, 000. 00

2,383. 000
0. 000 0. 00

2, 383. 000 21, 566. 15

2.000
0. 000 0.00
2.000 600. 00

1, 455. 000
0. 000 0. 00

1, 455. 000 21, 825. 00

7.000
0. 000 0.00
7.000 447.58

11, 535. 000
0. 000 0. 00

11, 535. 000 16, 725. 75

13. 000
0. 000 0.00

13. 000 3, 900. 00

1. 000
0. 000 0. 00

1. 000 5, 000. 00

4.000
0. 000 0.00
4.000 360. 00

112. 000
0. 000 0. 00
112. 000 224.00

93. 000
0. 000 0.00
93. 000 744.00



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21310-BID ESTI MATE RUN 11/ 01/2018
PRQJECT: FSA0703- 438 ESTI MATE NO: 0009 07: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01170 *Renoval of Guardrail Type 7 2,072. 000 2,072. 000
LF 0. 000 0. 00
14. 00000 2,072.000 29, 008. 00
0065 202-01300 Renoval of End Anchorage 1. 000 1.000
EACH 0. 000 0. 00
225. 00000 1. 000 225.00
0070 203-00010  *Uncl assified Excavation (Conplete In Place) 337. 000 337. 000
cY 0. 000 0. 00
30. 00000 337. 000 10, 110. 00
0075 203-00100 *Muck Excavation 49. 000 49. 000
cY 0. 000 0. 00
32. 00000 49. 000 1,568. 00
0080 203-01597  *Pot hol i ng 13. 000 13. 000
HOUR 0. 000 0. 00
180. 00000 13. 000 2,340.00
0085 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0090 206- 00065 Structure Backfill (FlowFill) 7.000 7.000
cY 0. 000 0. 00
135. 00000 7.000 945. 00
0095 207-00210 St ockpi l e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
140. 00000 0. 000 0.00
0100 208-00002 *Erosion Log Type 1 (12 Inch) 715. 000 715. 000
LF 0. 000 0. 00
6. 00000 715. 000 4,290. 00
0105 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0110 208-00035 *Aggr egat e Bag 540. 000 540. 000
LF 0. 000 0. 00

10. 00000 540. 000 5, 400. 00



CONTI D

ROADWAY

CAT NO0200

0115 208-00046

0120

208- 00060

0125

208- 00075

0130

208- 00103

0135

208- 00105

0140

208- 00106

0145

208- 00107

0150

208- 00207

0155

210- 00815

0160

210- 04020

0165 212-00006

C21310

21310-BID
FSA0703- 438

| TEM
DESCRI PTI ON

Pre-fabricated Concrete Washout Structure

Tenporary Slope Drain

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

Rernoval of Trash

Erosi on Control Managenent

*Reset Sign Panel

Modi fy Inlet

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 500. 00000
0. 000
LF
40. 00000
1. 000
EACH
1, 250. 00000
188. 000
HOUR
75. 00000
44. 000
HOUR
150. 00000
112. 000
HOUR
130. 00000
98. 000
HOUR
50. 00000
34. 000
DAY
150. 00000
3. 000
EACH
640. 00000
0. 000
EACH
2, 750. 00000
0. 600
ACRE

2,800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

188. 000
0. 000
188. 000

44. 000
0. 000
44.000

112. 000
0. 000
112. 000

98. 000
0. 000
98. 000

34.000
0. 000
34. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 600
0. 000
0. 600

Page 4

ESTI MATE RUN11/01/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:09: 29

AMOUNT

1, 500

1, 250

14,100

6, 600

14,560

4,900

5,100

1, 920

1, 680

00

.00

00

00

00

00

00

00

00

.00

00



CONTI D

PREV QTY/

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

212-00032

213- 00002

213-00012

213- 00061

213- 00150

214-00000

217-00020

240- 00000

240- 00010

304- 06007

412-00190

C21310

21310-BID
FSA0703- 438

| TEM
DESCRI PTI ON

ROADWAY

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Bonded Fi ber Matrix

*Landscape Maintenance (12 Month)

*Her bi ci de Treat nent

*W1dlife Biologist

of Nests

*Renoval

Aggregat e Base Course (C ass 6)

Concrete Pavenent (Patching)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

0. 600
ACRE
7,510. 00000

0. 300
ACRE
6, 340. 00000

0. 300
ACRE
11, 410. 00000

58. 000
LB
25. 75000
0. 300
ACRE
11, 220. 00000
1. 000
LS
3, 500. 00000
0. 000
HOUR
95. 00000
9. 000
HOUR
90. 00000
2.000
HOUR
85. 00000
384. 000
cy
100. 00000
8. 000
sy

300. 00000

QrY TH'S PERI OD
QTY TO DATE

58.

384.

. 600
. 000
. 600

. 300
. 000
. 300

. 300
. 000
. 300

000

. 000
58.

000

. 300
. 000
. 300

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
384.

000

. 000
. 000
. 000

Page 5

ESTI MATE RUN11/01/2018

3,500

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

07:09: 29

AMOUNT

4,506

1, 902.

3,423

1, 493.

3, 366

3,500

810.

170.

38, 400

2,400

00

00

00

50

00

00

.00

00

00

00

00



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21310-BI D
PRQIECT FSA0703- 438 ESTI MATE NO 0009
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 412-01200 *Concrete Pavenent (12 Inch) 4,141. 000
SY
82. 00000
0230 412-11000 *Concrete Pavenent Dowel Bar Retrofit 394. 000
EACH
120. 00000
0235 503-00048 *Drilled Caisson (48 Inch) 46. 000
LF
475. 00000
0240 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 30. 000
LF
85. 00000
0245 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 5. 000
LF
305. 00000
0250 604-26005 Vane Grate Inlet (Double) (5 Foot) 5. 000
EACH
6, 875. 00000
0255 606- 00720 Guardrail Type 7 (Style CO 135. 000
LF
80. 00000
0260 606-00730 Quardrail Type 7 (Style CD) 1, 947. 000
LF
55. 00000
0265 606-01370 *Transition Type 3G (31 in. 1. 000
EACH
1, 750. 00000
0270 606- 02003 *End Anchorage (Nonflared) (31 in. MGS) 1. 000
EACH
2, 500. 00000
0275 607-11525 Fence (Plastic) 0. 000
LF

4.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4,141.000
0. 000
4, 141. 000

394. 000
0. 000
394. 000

46. 000
0. 000
46. 000

30. 000
0. 000
30. 000

5. 000
0. 000
5. 000

5. 000
0. 000
5. 000

135. 000
0. 000
135. 000

1, 947. 000
0. 000
1, 947.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN11/01/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:09: 29

AMOUNT

339, 562

47, 280

21, 850

2,550

1,525

34,375

10, 800

107, 085

1, 750

2,500

00

00

00

00

00

00

00

00

00

00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 613-00200

0285 613-00206

0290 613-10000

0295 613-40010

0300 614-00012

0305 614-00013

0310 614-00041

0315 614-00821

0320 614-01583

0325 614-03004

0330 614-32400

C21310
21310-BID
FSA0703- 438

| TEM
DESCRI PTI ON

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*Wring

*Li ght Standard Foundati on

*Sign Panel (Class I1)

*Sign Panel (Class IIl)

*Si gn Post (Special)

*Steel Sign Post (W 8x21)

*Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sl i pbase

*Concrete Footing (Type 4)

Monot ube Overhead Sign Cantilever (24 Inch Dianeter)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
234. 000
LF
10. 00000
145. 000
LF
28. 00000
1. 000
LS
20, 100. 00000
13. 000
EACH
1, 790. 00000
77.000
SF
34. 00000
448. 000
SF
38. 00000
3. 000
EACH
1, 200. 00000
14. 000
LF
65. 00000
2.000
EACH
420. 00000
1. 000
EACH
920. 00000
2.000
EACH

43, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

234
. 000
234

13.

77.
. 000
77.

448.

14

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
13.

000

000

000

000

. 000
448.

000

. 000
. 000
. 000

000

. 000
14

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 7

ESTI MATE RUN11/01/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:09: 29

AMOUNT

2,340

4, 060

20, 100

23,270

2,618

17,024

3,600

910

840.

920.

86, 000

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21310-BID ESTI MATE RUN 11/ 01/2018
PRQJECT: FSA0703- 438 ESTI MATE NO: 0009 07: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 1. 000 1.000
EACH 0. 000 0. 00
9, 360. 00000 1. 000 9, 360. 00
0340 614-80000 *Fl ashi ng Beacon 1. 000 1. 000
EACH 0. 000 0. 00
475. 00000 1.000 475. 00
0345 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0350 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
240, 000. 00000 1. 000 240, 000. 00
0355 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0360 627-00008 *Modi fi ed Epoxy Pavenent Marking 23.000 23.000
GAL 0. 000 0. 00
135. 00000 23. 000 3,105. 00
0365 627-00013 *Paverent Marking Paint (H gh Build) 209. 000 209. 000
GAL 0. 000 0. 00
68. 00000 209. 000 14, 212. 00
0370 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 2, 749. 000 2,749. 000
SF 0. 000 0. 00
16. 00000 2, 749. 000 43,984. 00
0375 630-00000  *Flagging 1, 879. 000 1, 879. 000
HOUR 0. 000 0. 00
25. 00000 1, 879. 000 46, 975. 00
0380 630-00003 *Uni formed Traffic Control 423. 000 423. 000
HOUR 0. 000 0. 00
65. 00000 423.000 27, 495. 00
0385 630- 00006 *Uniforned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21310-BID ESTI MATE RUN 11/ 01/2018
PRQJECT: FSA0703- 438 ESTI MATE NO: 0009 07: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-00007 *Traffic Control Inspection 116. 000 116. 000
DAY 0. 000 0.00
100. 00000 116. 000 11, 600. 00
0395 630-00012 *Traffic Control Management 121. 000 121. 000
DAY 0. 000 0. 00
750. 00000 121. 000 90, 750. 00
0400 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 7.000
EACH 0. 000 0.00
60. 00000 7.000 420. 00
0405 630-80341  *Construction Traffic Sign (Panel Size A) 112. 000 112. 000
EACH 0. 000 0. 00
60. 00000 112. 000 6, 720. 00
0410 630-80342  *Construction Traffic Sign (Panel Size B) 65. 000 65. 000
EACH 0. 000 0.00
60. 00000 65. 000 3,900. 00
0415 630-80343  *Construction Traffic Sign (Panel Size C 34.000 34.000
EACH 0. 000 0. 00
60. 00000 34. 000 2,040. 00
0420 630-80355 *Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
4,000. 00000 6. 000 24,000. 00
0425 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0430 630-80370 Concrete Barrier (Temporary) 2,892. 000 2,892. 000
LF 0. 000 0.00
22.00000 2,892. 000 63, 624. 00
0435 630-80380 *Traffic Cone 306. 000 306. 000
EACH 0. 000 0. 00
8. 00000 306. 000 2,448.00
0440 630-80393  *Stackable Vertical Panels 74.000 74.000
EACH 0. 000 0.00

16. 00000 74.000 1,184.00



CONTI D:

ROADWAY

CAT NO0200

0445 630-85010

0450

630- 85041

0455

700- 70010

0460

700-70011

0465

700- 70013

0470

700- 70016

0475

700- 70018

0480

700- 70019

0485

700- 70082

0490

700-70210

0495 700-70380

C21310

21310-BID
FSA0703- 438

| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A Furnish & Install Electrical Service

F/ A Lights (Tenporary)

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3. 000

EACH
2, 000. 00000
51. 000

DAY
320. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
22, 056. 080

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

51. 000
0. 000
51. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

22, 056. 080
0. 000
22, 056. 080

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN11/01/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:09: 29

AMOUNT

6, 000.

16, 320.

22, 056.

00

00

.00

.00

.00

.00

.00

.00

08

.00

.00



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21310-BID ESTI MATE RUN 11/ 01/2018
PRQJECT: FSA0703- 438 ESTI MATE NO: 0009 07: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 613-00206 2 In Elec Cond (Bored) Lights 2, 266. 000 2, 266. 000
LF 0. 000 0. 00
18. 00000 2,266. 000 40, 788. 00
0670 900-00014 Added Item (Lunp Sum)/ Pernit Fee 1. 000 1. 000
LS 0. 000 0. 00
18, 660. 75000 1. 000 18, 660. 75
0675 900-00014  Added Item (Lunp Sum)/ Renmoval of Guardrail 1. 000 1. 000
LS 0. 000 0. 00
5, 530. 38000 1. 000 5, 530. 38
0680 900-00022  Added Item (Square Yard)/ Renoval of Concrete Pavenent 1, 455. 000 1, 455. 000
SY 0. 000 0. 00
3. 75000 1, 455. 000 5, 456. 25
0685 202-04002 Cean Cul vert 13. 000 13. 000
EACH 0. 000 0. 00
800. 00000 13. 000 10, 400. 00
0730 626- 00000 Mobi lization - Bridge Deck Rehabilitation 0. 000 1. 000
LS 0. 000 0. 00
26, 500. 00000 1. 000 26, 500. 00
0735 630-80335 Barricade (3 MA) (Tenp) - Bridge Deck Rehabilitation 2.000 2.000
EACH 0. 000 0. 00
0. 67000 2.000 1.34
0740 630-80341 Const Traf Sign (A) - Bridge Deck Rehabilitation 38. 000 38. 000
EACH 0. 000 0. 00
8. 09000 38. 000 307. 42
0745 630-80342 Const Traf Sign (B) - Bridge Deck Rehabilitation 32.000 32. 000
EACH 0. 000 0. 00
28. 10000 32.000 899. 20
0750 630-80343 Const Traf Sign (C) - Bridge Deck Rehabilitation 35. 000 35. 000
EACH 0. 000 0. 00
22. 47000 35. 000 786. 45
0755 630-80358 Flash Arrow Panel (C Ty) - Bridge Deck Rehabilitation 0. 000 0. 000
EACH 0. 000 0. 00

44.45000 0. 000 0. 00



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21310-BI D
PRQIECT FSA0703- 438 ESTI MATE NO 0009
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0760 630-80370 Conc Barrier (Tenp) - Bridge Deck Rehabilitaion 540. 000
LF
15. 50000
0765 630-80380 Traffic Cone - Bridge Deck Rehabilitation 450. 000
EACH
0. 20000
0770 630-80393 St ackabl e Vertical Panels - Bridge Deck Rehabilitation 38. 000
EACH
6. 08000
0775 630-85011 Inp Atten (Tenp) - Bridge Deck Rehabilitation 36. 000
DAY
22.23000
0785 608-00000 Conc Sidewal k 53. 000
SY
80. 00000
0790 608-00010 Conc Curb Ranp 10. 000
Sy
100. 00000
0795 609-21020 Cand GTy 2 |1-B 77.000
LF
27.00000
0800 900- 00014 Added Item (Lunp Sum)/ Additional Concrete 1. 000
LS
2,791. 84000
0805 630-80358 Fl ash Arrow Panel (C Ty) Added Quantity - Corrective 2.000
EACH
83. 40000
0810 630-80359 Port Mesg Panel Added Quantity 24.000
DAY

44. 45000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

540. 000
0. 000
540. 000

450. 000
0. 000
450. 000

38. 000
0. 000
38. 000

36. 000
0. 000
36. 000

53. 000
0. 000
53. 000

10. 000
0. 000
10. 000

77.000
0. 000
77.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

24.000
0. 000
24.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:09: 29

AMOUNT

8,370

90

231.

800

4,240

1,000

2,079

2,791,

166.

1,066

00

00

04

28

00

00

00

84

80

80



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21310-BID ESTI MATE RUN 11/ 01/2018
PRQJECT: FSA0703- 438 ESTI MATE NO: 0009 07: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0815 216-00041 Soi | Reten Bl anket (S/C) 1,707.000 1, 707. 000
sy 0. 000 0. 00
3. 85000 1, 707. 000 6,571. 95
CAT 0200 CURRENT AMI $ 1,744,223.56$ 3,500.008% 1,770, 723. 56

CAT NO0300 STRUCTURES

0500 202-00026 *Renoval of Slope and Ditch Paving 26. 000 26. 000
5% 0. 000 0. 00
9. 05000 26. 000 235.30
0505 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 50. 000 50. 000
Sy 0. 000 0.00
45. 00000 50. 000 2,250.00
0510 202-00460 Renoval of Portions of Present Structure (O ass 3) 60. 000 60. 000
SY 0. 000 0. 00
775. 00000 60. 000 46, 500. 00
0515 202-00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0.00
53, 000. 00000 1. 000 53, 000. 00
0520 202-01140 *Renoval of Guardrail Type 4 415. 000 415. 000
LF 0. 000 0. 00
52. 00000 415. 000 21, 580. 00
0525 206-00000  *Structure Excavation 184. 000 184. 000
cY 0. 000 0. 00
50. 00000 184. 000 9, 200. 00
0530 206- 00065 Structure Backfill (FlowFill) 114. 000 114. 000
cY 0. 000 0. 00
135. 00000 114. 000 15, 390. 00
0535 206- 00100 Structure Backfill (Cass 1) 68. 000 68. 000
cY 0. 000 0.00
37.50000 68. 000 2,550. 00
0540 206-00200 Structure Backfill (O ass 2) 34. 000 34. 000
cY 0. 000 0. 00

55. 00000 34. 000 1, 870. 00



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21310-BID ESTI MATE RUN 11/ 01/2018
PRQJECT: FSA0703- 438 ESTI MATE NO: 0009 07: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0545 403-34871  *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 79. 000 79. 000
TON 0. 000 0. 00
150. 00000 79. 000 11, 850. 00
0550 411-10255 *Enul si fied Asphalt (Sl ow Setting) 27.000 27.000
GAL 0. 000 0. 00
15. 00000 27.000 405. 00
0555 502-00460 Pile Tip 6. 000 6. 000
EACH 0. 000 0. 00
175. 00000 6. 000 1, 050. 00
0560 502-11274 Steel Piling (HP 12x74) 806. 000 806. 000
LF 0. 000 0. 00
100. 00000 806. 000 80, 600. 00
0565 503-00024  *Drilled Caisson (24 Inch) 128. 000 128. 000
LF 0. 000 0. 00
175. 00000 128. 000 22, 400. 00
0570 503-00042 *Drilled Caisson (42 Inch) 67.000 67.000
LF 0. 000 0. 00
425. 00000 67. 000 28, 475. 00
0575 504-04420 Precast Panel Facing 1, 105. 000 1, 105. 000
SF 0. 000 0. 00
35. 00000 1, 105. 000 38, 675. 00
0580 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2. 400 2.400
cY 0. 000 0. 00
1, 750. 00000 2.400 4,200. 00
0585 515-00120  *Waterproofing (Menbrane) 1, 353. 000 1, 353. 000
Sy 0. 000 0. 00
16. 00000 1, 353. 000 21, 648. 00
0590 518-00106 Waterstop (6 Inch) 14. 000 14. 000
LF 0. 000 0. 00
75. 00000 14. 000 1, 050. 00
0595 601- 03000 Concrete Class D 25. 000 25. 000
cY 0. 000 0. 00

2,000. 00000 25. 000 50, 000. 00



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21310-BID ESTI MATE RUN 11/ 01/2018
PRQJECT: FSA0703- 438 ESTI MATE NO: 0009 07: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0600 601-03040 Concrete Class D (Bridge) 130. 400 130. 400
cY 0. 000 0. 00
900. 00000 130. 400 117, 360. 00
0605 601-25901 Repai r Existing Panels 3, 657. 000 3, 657. 000
SF 0. 000 0. 00
21. 00000 3, 657. 000 76, 797. 00
0610 601-40300 *Structural Concrete Coating 2,337.000 2, 337. 000
Sy 0. 000 0. 00
6. 50000 2,337.000 15, 190. 50
0615 602- 00000 *Rei nforcing Steel 11, 812. 000 11, 812. 000
LB 0. 000 0. 00
1. 00000 11, 812. 000 11,812.00
0620 602-00020 *Reinforcing Steel (Epoxy Coated) 35, 967. 000 35, 967. 000
LB 0. 000 0. 00
1. 00000 35, 967. 000 35,967. 00
0625 606-00741 Guardrail Type 7 (Style CE) (Special) 283. 000 283. 000
LF 0. 000 0. 00
275. 00000 283. 000 77,825. 00
0630 606-10700 Bridge Rail Type 7 170. 000 170. 000
LF 0. 000 0. 00
125. 00000 170. 000 21, 250. 00
0635 613-00200 *2 Inch Electrical Conduit 320. 000 320. 000
LF 0. 000 0. 00
10. 00000 320. 000 3, 200. 00
0640 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1, 893. 000 1, 893. 000
SF 0. 000 0. 00
60. 00000 1, 893. 000 113, 580. 00
0665 900- 00014 Added Item (Lunp Sum)/ Pile Driving Analysis 1. 000 1. 000
LS 0. 000 0. 00
3, 357. 50000 1.000 3,357.50
0690 613-50200 Li ghting System Under Deck Lighting 1. 000 1.000
EACH 0. 000 0. 00
4,264.27000 1. 000 4,264. 27



CONTI D:

C21310
21310-BID
FSA0703- 438

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN11/01/ 2018

| TEM
DESCRI PTI ON

CAT NO0300

0695 900- 00007

0700

202- 00220

0705

202- 00453

0710

403- 34871

0715

601- 03057

0720

601-51007

0725 602- 00000

CAT NO0400

0645 620-00001

0650 620-00012

0655 620- 00020

STRUCTURES

Added Item (Each)/ Wall Tabs

Rem Asphalt Mat - Bridge Deck Rehabilitation

Rem Port Present Str (2) - Bridge Deck Rehab

HVA (G SX) (100) (PG 76-28) -
Rehabi litation

Bri dge Deck

Conc CL DR -

Bri dge Deck Rehabilitation

Gal vani ¢ Anodes (Install
Rehabi l'itation

Only) - Bridge Deck

Reinf Steel - Bridge Deck Rehabilitation

CE BID | TEMS

Field Ofice (Cass 1)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO: 0009 07: 09: 29
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
138. 000 138. 000
EACH 0. 000 0. 00
100. 00000 138. 000 13, 800. 00
1, 005. 000 1, 005. 000
sy 0. 000 0. 00
18. 00000 1, 005. 000 18, 090. 00
ilitation 89. 000 89. 000
sy 0. 000 0. 00
310. 00000 89. 000 27, 590. 00
196. 390 196. 390
TON 0. 000 0. 00
260. 50000 196. 390 51, 159. 60
26. 600 26. 600
oY 0. 000 0. 00
1, 620. 00000 26. 600 43, 092. 00
100. 000 100. 000
EACH 0. 000 0. 00
5. 00000 100. 000 500. 00
0. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 1,047,763.17 $ 0.00$ 1,047, 763.17
1.000 1.000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
1.000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMI $  19,000.00 $ 0.00$ 19, 000. 00
PROJECT TOTAL CURRENT AMI $ 2,810, 986.73 $ 3,500.00 $ 2, 837, 486. 73



